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Activity Code 24010 Estimating System Audit 
Version 9.11, dated March 2018  
  

Type of Service - Attestation Examination Engagement 

Audit Specific Independence Determination 

Members of the audit team and internal specialists consulting on this audit must 
complete the Audit Specific Independence Determination (w/p 34) prior to starting any 
work on this assignment.  
 
(Note:  Because staff is sometimes added to on-going audits, supervisors should ensure 
that all individuals who are directing, performing audit procedures, or reporting on this 
audit as a member of the audit team who are performing as a consultant have signed this 
work paper. For example, an FAO may add additional auditors (e.g., technical 
specialists) to the audit assignment or may need to consult with an internal specialist 
(e.g., industrial engineers, and operations research specialists) as the audit progresses.) 

  

B-01 Planning Considerations 

1. The objective of this audit is to examine the contractor’s compliance with the system 
criteria for an acceptable estimating system as prescribed in DFARS 252.215-7002, 
Cost Estimating System Requirements.  As a part of that objective, auditors will: 

• Obtain and document an understanding of relevant portions of the estimating 
system internal control over compliance sufficient to plan the audit and to assess 
control risk for compliance with the system criteria in DFARS 252.215-7002. 

• Report significant deficiencies/material weaknesses identified during the audit 
related to the contractor’s compliance with the system criteria in DFARS 
252.215-7002.   

2. Although, the objective of this audit is to determine the contractor’s compliance with 
the DFARS criteria and to report significant deficiencies based on the DFARS 
definition of a significant deficiency, GAGAS requires auditors to include in the audit 
report, material weaknesses based on the auditing standards definitions.  A significant 
deficiency based on the DFARS definition will also generally represent a material 
weakness in internal control as defined in the auditing standards. Therefore, the term 
significant deficiency/material weakness as used throughout the audit program refers 
to a deficiency meeting the DFARS definition of a significant deficiency and the 
auditing standards definition of a material weakness.   

3. GAGAS also require auditors to report, based on the work performed, deficiencies, or 
a combination of deficiencies, in internal control that are less severe than material 
weaknesses (and, hence, also less severe than a significant deficiency as defined by 
the DFARS), yet important enough to merit the attention of those charged with 
governance (i.e., responsible contractor management officials).  Auditors are not 
required to design audit procedures to identify these less severe deficiencies.  
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However, if disclosed during the audit, the less severe deficiencies should be 
included in the audit report.  Appropriate language and presentation are included in 
the estimating system audit report shell. 

4. If the entity is a Non-profit, Federally Funded Research and Development Center 
(FFRDC) (excluding those operated by Educational Institutions), or State and Local 
Government, the auditor should modify the program to include specific procedures in 
accordance with the applicable OMB Circulars.  

5. This program is designed to use a teaming approach that includes discussions among 
the audit team members regarding, for example, potential kinds of fraud and other 
noncompliances, and the major aspects of the audit (e.g., major estimating areas, 
understanding of the system, etc.). These discussions should generally include 
auditors from the offsite locations.  Due to the complexities of this audit, significant 
upfront coordination with the contractor is required.  Therefore, the program also 
includes a planning meeting with contractor personnel prior to the formal entrance 
conference to notify the contractor of the upcoming audit, request a list of price 
proposals, and to inquire about the locations of the various estimating functions to 
determine if coordination with other DCAA offices is necessary.  During the planning 
meeting, the audit team should schedule the entrance conference and request that the 
contractor provide a general overview of the system at the entrance conference.  
Another important aspect of this audit is that the contractor provides detailed walk-
throughs/demonstrations of its system.   

6. Because of the importance of timely communication of deficiencies, in some cases, it 
may be appropriate to issue a deficiency report on a significant deficiency/material 
weakness on a real-time basis prior to completion of the audit.  In those cases, a 
separate assignment should be set up using the Deficiency Report activity code.  
Establishment of the Deficiency Report Assignment should not occur until there is 
sufficient evidence that a significant deficiency/material weakness exists and the 
audit team has fully developed the elements of a finding for the deficiency (see CAM 
10-409).  Whether to issue a deficiency report during the course of the audit is a 
matter of auditor judgment, depending on the specific circumstances. 

7. Generally, performance of this audit should occur every three years or more often if 
risk warrants. 

8. Contractors that do not have DoD contracts (i.e., contractors that are 100 percent 
reimbursable) are not contractually required to comply with the DFARS criteria.  
Nevertheless, the DFARS criteria are suitable standards to use in determining the 
acceptability of any Government contractor’s estimating system.  If this audit 
program is used for contractors that have only non-DoD contracts, the language in the 
audit report shell will be need to be tailored accordingly.  FAOs needing assistance in 
tailoring the audit report should coordinate with the region and Headquarters PAS. 

References 

DFARS 215.407-5-70, Disclosure, Maintenance, and Review Requirements (Estimating 
Systems) 

DFARS 252.215-7002, Cost Estimating System Requirements 
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DFARS 215.408, Solicitation provisions and contract clauses 
CAM 5-500, Audit of Contractor Budget and Planning System Internal Controls 

CAM 5-1200, Audit of Estimating System Internal Controls 

CAM 9-303, Contractor Estimating Methods and Procedures-Cost Estimates 

CAM 10-400, Audit Reports on Operations and Internal Control (System Audits) 
 
 
 
 

B-01  Preliminary Steps W/P 
References 

Version 9.10, dated December 2017  

1. Research and Planning 
The audit report will report on the contractor’s compliance with the system 
criteria during a period of time, consistent with the attestation reporting 
standards.  The period covered should limit the elapse of time between the 
period in which the estimates were developed and the issuance of the report to 
the extent possible. For example, the audit team may decide to wait until it has 
obtained and documented the understanding of the system before finalizing the 
period covered by the audit. Accordingly, the team may adjust the timing of 
some of the planning steps below. 

 

a. Review guidance that may impact the audit and adjust the scope and 
procedures appropriately. Guidance to review includes CAM, open 
MRDs, FAQ training material, guidebooks, etc. available on the 
DCAA Intranet. 

 

b. Determine if the contractor is a business subject to estimating system 
disclosure, maintenance, and review requirements as defined in 
DFARS 252.215-7002(c), titled “applicability”. 

 

c. Review the permanent file/prior assignments and document:  

1) Audit leads and other issues affecting this assignment; e.g., lack of 
contractor support for pricing proposals and fraud referrals made or 
in process (DCAA Form 2000). 

 

2) Other relevant information to include environmental factors, the 
nature of the entity, and changes from the prior period.  This 
information may be available in the contractor’s annual Form 10-K 
report, quarterly Form 10-Q report, Interim Form 8-K reports (if 
applicable -  to cover special material events that occur between 10-
K and 10-Q filings), and its annual report to shareholders. 
Note – (Not all of the following examples will be relevant in each 
audit.  Auditors should document information relevant in the 
specific circumstances based on a review of the permanent files, 
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prior assignments and the sources discussed in the paragraph 
above.)  Environmental factors include industry conditions, such as 
the competitive environment, supplier and customer relationships, 
and technological developments; the regulatory environment 
encompassing among other matters, the legal and political 
environment, and environmental requirements affecting the 
industry and the entity; and other external factors, such as general 
economic conditions.  The nature of the entity refers to the entity’s 
operations, its ownership, governance, and the way the entity is 
structured.  An understanding of the nature of an entity enables the 
auditor to understand the proposed costs and the estimating 
methods used.  Identifying significant changes in the environment 
and entity from prior periods is important in gaining a sufficient 
understanding of the entity to identify and assess risks of material 
misstatements and noncompliances.   

Note: Other audits may have similar information (e.g., accounting 
system audit).  To avoid duplication of effort, auditors should 
incorporate any current and relevant information from those audits 
into this section. 

3) Review prior estimating system audits (24010), deficiency reports 
related to the estimating system, and if applicable, Survey of 
Contractor’s Organization, Accounting System and System of 
Internal Controls (ICQ) and document the impact to this audit. 

 

4) Does a current 11070 Accounting System audit exist?  If so, briefly 
summarize the results of that audit and assess its impact on the 
contractor’s estimates, based on historical costs.  If not, discuss 
with the supervisor the need to perform a separate assignment. 

 

5) Document the results and impact of any other relevant audits on 
this audit. 

 

6) Document, if applicable, any CAS noncompliances that may affect 
the processes and internal control related to compliance with the 
DFARS criteria. 

 

7) Review permanent file to determine if previous audits included 
findings and recommendations that impact the subject matter under 
audit (GAGAS 5.06).  If there were findings, auditors should 
document this information in the risk assessment and perform the 
following procedures: 
a. During the entrance conference, ask contractor management if 

corrective actions were taken to address findings and 
recommendations reported in previous DCAA audits (e.g., 
questioned costs, business system deficiencies, CAS audits) that 
are relevant to the subject matter of audit.  If yes, have 
contractor explain corrective actions taken and determine if 
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additional audit procedures should be included in the fieldwork 
to test the corrective actions. 

b. Document the results of the inquiry and the impact of the 
corrective actions to the subject matter under audit.  (Note: The 
purpose of this question is to follow up with contractor on 
relevant prior DCAA audit findings that could have a material 
effect on the subject matter of audit.) 

8) Review permanent file to determine if the contractor has previously 
provided other studies or audits (e.g., summary listing of internal 
audits or external audit reports) that directly relate to the subject 
matter under audit (GAGAS 5.06). If there are no other studies or 
audits, document that information in the work papers and perform 
the procedures below.  (If you do not perform the following 
procedures, you must document your justification for the 
departure.) 
 
a. During the entrance conference: 
• Ask contractor management if internal audits were performed.  

If yes, request contractor provide a summary listing of the 
internal audits that would assist us in understanding and 
evaluating the efficacy of the internal controls relevant to the 
subject matter of the audit. 

• Ask contractor management if other types of audits or studies 
were performed by other than DCAA (e.g., other Government 
audit agencies, consultants, Independent Public Accountants, 
etc.) that would impact the subject matter under audit.  If yes, 
have contractor explain what type of audits or studies were 
performed, if there were any related findings or 
recommendations, and any contractor corrective actions taken 
as a result. 

 
b.  If the review of the perm file or the contractor identifies relevant 

internal audits: 
• Determine if access to these reports is necessary to complete the 

evaluation of the relevant internal controls to support the risk 
assessment or audit procedures related to the subject matter of 
the audit.  There must be a nexus between the internal audit 
reports and the scope of this specific assignment.  

• Document the results of the determination in writing. 
• If assignment is at a major contractor location, coordinate with 

the CAC or FAO point of contact (POC) for internal audit 
reports to request the contractor provide access to the reports.   

• If assignment is at a non-major contractor and the FAO does 
not have a designated POC, the auditor should request the 
contractor provide access to the internal audit reports. 
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• The request, issued by the CAC, FAO POC or auditor, should 
include information on how the internal audit report is relevant 
to the DCAA audit.  Place a copy of the request in the 
assignment administrative work papers. 

c. If the review of the perm file or the contractor identifies 
relevant other audits or studies: 

• Obtain publicly available information for the relevant other 
Government agency audits (e.g., websites for DoD IG or other 
IGs, service audit agencies, etc.). 

• Make appropriate adjustments to your risk assessment and 
planned procedures based on the reported findings. 

 
d. Document the results of the inquiries including the response 

received from contractor’s for any request for access to internal 
audit reports. (If access was not granted this should include the 
contractor’s rationale or justification for not granting access). 

 
e. Determine if additional audit procedures are needed to address 

any identified risk.  (Note: The purpose of this question is to 
discover any new audit leads that could affect the scope of 
current audit.)  

2. Coordination with Contracting Officers   

a. Contact the ACO and PCOs involved in major proposals during the 
past 12 months, to discuss and obtain their concerns related to the 
contractor’s estimating system and compliance with the DFARS 
criteria. The FAO should also invite the ACO to the contractor system 
demonstrations. Document the results of this coordination and consider 
it during audit planning.   

 

b. Electronically transmit an acknowledgement/notification letter to the 
appropriate contracting officer notifying them of the commencement of 
the audit and expected completion date.  Issue the 
acknowledgement/notification letter in accordance with the procedures 
in CAM 4-104. 

 

3. Planning Meeting with Contractor - Hold a planning meeting with the 
contractor to provide notification of the upcoming audit, inquire about the 
locations of the estimating departments to determine if coordination with 
other DCAA offices is necessary, to schedule the entrance conference, and 
to request the contractor prepare a general overview of their system for 
presentation at the entrance conference.  Request the following in order to 
identify the estimating areas needed for contractor demonstrations: 
Schedule of price proposals submitted to the government for the 12 
month period ending [insert date] (generally the past 12 months).  [The 
audit team should adjust the period either longer or shorter depending on 
the specific circumstances at the contractor.]  Each listing should show the 
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customer and proposed value for each major cost element (e.g., direct 
material, interdivisional, subcontracts, direct labor, ODC, indirect 
expenses, COM) with summary totals for both flexibly priced and fixed 
price (sub)contracts.  Indicate by tick mark each element that was partly or 
entirely estimated using a cost estimating relationship (CER) as well as any 
based on standards. 

4. During the entrance conference, or other appropriate meeting, make 
inquiries of contractor management regarding knowledge of any fraud or 
suspected fraud affecting the subject of this audit, managements awareness 
of allegations of fraud or suspected fraud affecting this audit, and 
management’s understanding about the risks of fraud relevant to this audit.  
Note: This discussion and any data submitted should be documented in the 
working papers. 

 

5. Initial Team Discussion  

a. Hold a preliminary planning meeting with the audit team (e.g., RAM, 
FAO Manager, Supervisor, Technical Specialists, and Auditors).  
Topics to discuss should include: 
(1) relevant environmental factors and information related to the nature 

of the entity; 
(2) how to obtain and document the system understanding; 
(3) the objectives of the audit (primarily compliance with DFARS 

252.215-7002); 
(4) coordination needed with other DCAA offices (e.g., CAC, 

Corporate offices, other locations where estimating functions are 
performed, FD, etc.). 

b. Based on the team's understanding of the criteria, subject matter, and 
the contractor and its environment, the audit team should also discuss 
and identify potential noncompliances, due to error or fraud, which 
could materially affect the subject matter. 

The discussion should include 

• relevant prior audit experience (e.g., questioned cost, relevant reported 
estimating or accounting system deficiencies), 

• relevant aspects of the contractor and its environment 
• risk of material noncompliance due to fraud (e.g., the extent of 

incentives, pressures and opportunities to commit and conceal fraud, 
and the propensity to rationalize misstatements)  

• other known risk factors 
• the audit team’s understanding of relevant internal controls. 
• Inquiries to the contractor regarding its fraud management plans and 

controls. 
 
Document fraud risk factors/indicators (see - Sources of Fraud Risk 
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Factors below) that are present and could materially affect the subject 
matter. If fraud risk factors are present, document specific audit procedures 
designed to address the increased risk of material noncompliance due to 
fraud. 
 
Communication among audit team members about the risk of material 
noncompliance due to error or fraud should continue as needed throughout 
the audit. 
 
Sources of Fraud Indicators: 
 

•  GAGAS Appendix Section A.10 – Examples of Indicators of 
Fraud Risk (http://gao.gov/products/GAO-12-331G). 

• DoDIG’s Contract Audit Fraud Scenarios and Resources website 
(http://www.dodig.mil/Fraud-Resources/ContractAudit/) 

(To access the Sources of Fraud Indicators copy and paste the web address 
shown above into the address block in a web browser (Firefox, Edge, etc.)). 

6. Coordination with other FAOs - In cases where this examination covers 
estimating systems at multi-segment contractors, follow the guidance in 
CAM 5-103.2 and 5-110e.  Auditing estimating systems at multi-segment 
contractors requires effective coordination among cognizant auditors to 
identify the audit responsibilities at each location to ensure appropriate 
audit coverage when contractor locations share components of the system, 
such as policies and procedures, common technologies (e.g., software) or 
common management.  FAOs cognizant of segment locations should 
initiate assist audits from off-site locations as necessary.  FAOs cognizant 
of off-site locations should not self-initiate audits of estimating systems.  
Coordinate effort needed with other DCAA offices (e.g., CAC, Corporate 
offices, assist audit offices, FD) as necessary.   

 

7. Identify Significant Estimating Areas - Review the universe of price 
proposals provided by the contractor for the period (Step 3), verify 
completeness and accuracy of selected proposed values (e.g., compare to 
price proposals audited list, verify with ACO/PCO records, etc.).   Based 
on the risk information gathered in the preceding steps, as well as the 
following information, identify the significant areas of the contractor’s 
estimating system.  

 

a. Identify price proposals in the universe that are subject to the 
estimating system clause (i.e. solicitations and contracts that require 
certified cost and pricing data are subject to the DFARS estimating 
system clause). 

 

b. Determine the materiality of each proposed cost element including 
those based on cost estimating relationships or standards. 

 

http://gao.gov/products/GAO-12-331G
http://www.dodig.mil/Fraud-Resources/ContractAudit/
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c. For each cost element listed that was subjected to audit, summarize the 
approximate values for questioned and unsupported costs.   

 

d. Identify those proposals, if any, that were determined to be inadequate 
and briefly document the reason(s). 

 

e. Review recent history (if available) of proposed direct and indirect 
rates compared to actual rates. 

 

8. Entrance Conference and System Demonstrations  

a. Preparation of the Contractor Notification Letter and the Contractor 
Request enclosure.  Draft the Contractor Notification Letter using the 
shell at working paper 11b.  The proforma Contractor Notification 
Letter contains a list of information needed from the contractor to 
perform the audit and identifies the key areas of the estimating system 
addressed during system demonstrations.   

 

b. Entrance Conference.  The purpose of this meeting is to: 
(1) Provide the Contractor Notification Letter and discuss the 

information being requested from the contractor; 
(2) Discuss the purpose of the audit and expectations such as the 

estimating system demonstration requirements, the level of detail 
that should be covered in the demonstrations, who should 
participate in the meetings, the length and location of the meetings, 
and other pertinent information;   

(3) Have the contractor provide a general overview of the estimating 
system and processes; and  

(4) Set up the dates for demonstrations on the key processes of those 
areas identified.  The demonstrations should be held early in the 
process. 

(5) Follow up with contractor management on corrective actions that 
address previous DCAA audit findings and recommendations. 

(6) Follow up with contractor management regarding other studies or 
audits (e.g., internal auditors, consultants, Independent Public 
Accountants) that impact the subject matter under audit. 

 

c. System Demonstrations/Documenting an Understanding of the 
Estimating System.    (The entire team should attend the 
demonstrations, if possible.)   
The purpose of the entrance conference and contractor demonstrations 
is to obtain and document an understanding of the contractor’s 
estimating system internal controls related to compliance with the 
DFARS criteria.  During the demonstrations the audit team should 
make detailed notes on the contractor’s system descriptions, policies, 
and procedures, etc. as needed to document their understanding of the 
system and should take full advantage of the demonstrations to ask 
questions to ensure that they have a sufficient understanding.  To the 
extent responsible personnel (and processes) differ across significant 
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areas; the demonstrations may be a series of separate walk-throughs 
attended by various sets of responsible contractor personnel.  The 
documentation will be finalized in section B-01, step 8, below.   
Note - Inquiry alone is not sufficient to obtain an understanding of 
the contractor’s internal controls.  Procedures to obtain an 
understanding of estimating system internal controls include inquiries 
of contractor personnel, observing the application of specific controls, 
inspecting documents and reports, and performing walk-throughs of the 
system (including tracing estimates through the various processing 
steps). 
As requested in the contractor notification letter, the contractor should 
provide and walk the audit team through the requested information and 
demonstrate how each of the key estimating processes/functions are 
accomplished and how the contractor ensures compliance with the 
DFARS 252.215-7002 system criteria.   

d. Document any risks the audit team identified during the entrance 
conference or contractor demonstrations. 

 

9. Finalizing/Summarizing the Understanding of the Estimating System  

This step will complete the accomplishment of the first objective of the 
audit.  It is critical since the documented understanding will serve as a 
basis for planning the audit, to identify types of potential noncompliances, 
to consider factors that affect the risk of material noncompliances and to 
design audit procedures to test contractor compliance with DFARS 
252.215-7002.   

 

a. Using the information obtained during the entrance conference and 
system demonstrations, finalize and document your understanding of 
the contractor’s estimating system in W/P B-02, and cross-reference it 
to detailed descriptions and information obtained and documented 
during the contractor’s demonstrations (e.g., flowcharts, policies and 
procedures, desk procedures, screenshots, etc.).  As reflected on the 
W/P B-02 framework, the documented understanding should address 
each of the 17 DFARS criteria as well as the five internal control 
components described in CAM 5-102c as identified below.  Note: the 
Estimating System Audit Information Request (W/P 11b) includes 
Items (2) – (5). 

 

(1) Control Environment – Obtain the most recent audit assessment 
of the control environment during the initial planning steps.  
Update working papers for any additional information related to 
the assessment of the control environment and the potential impact 
on the estimating system.   

 

(2) Contractor’s Risk Assessment - Document how the contractor 
identifies and addresses risk associated with price proposal 
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estimates in which cost or pricing data are required.   

(3) Contractor Monitoring - Document the contractor’s activities to 
monitor the overall operation of the estimating process.  (Note: 
Periodic monitoring is also one of the DFARS criteria.  See C-01)   

 

(4) Information System and Communication - Document the 
contractor’s process for initiating, processing, authorizing, 
controlling, reporting, and communicating information related to 
each type of significant estimate.   

 

(5) Control Activities – The control activities are generally those 
processes the contractor uses to ensure compliance with each of 
the criteria in the DFARS 252.215-7002.  

 

b. Prepare a high-level summary of your understanding of the contractor’s 
estimating system to provide to the contractor for confirmation of 
accuracy.  After the detailed (W/P B-02) and summary understanding 
of the contractor’s estimating system (W/P 11c) have been documented 
and reviewed by your supervisor, provide the summary to the 
contractor and obtain  written confirmation from the contractor that the 
understanding is accurate.   

 

c. Summarize the high-risk areas identified during the demonstrations and 
other preliminary steps so that they can be addressed during the team 
discussion below. 

 

10. Interim Team Discussion and Tailoring of Audit Steps  

a. Hold an interim planning meeting with the audit team (e.g., RAM, 
Manager, Supervisor, Technical Specialist and Auditors) and discuss 
results of preliminary planning, entrance conference information, risks 
identified, and the understanding of the system and areas of potential 
impact (preliminary steps performed in section B-01, steps 1 through 
8).  This should be a detailed discussion and include specifics on which 
cost elements/areas to test, what attributes to test for, how much testing 
should occur based on risk, and how to select the applicable samples 
and test each selected cost element/area. Assess the need to obtain an 
updated schedule of price proposals (see Step 3).  

 

b. The team should revisit relevant sections of the IG Handbook on Fraud 
Indicators for Contractors and discuss risk factors identified subsequent 
to the initial team discussion that indicate potential fraud, illegal acts, or 
violations of contracts that could have a material effect on government 
price proposals, and develop audit steps in response.  If no risk factors 
are identified, document this in working paper B.  

 

c. The team should also consider the need for specialist assistance, if any, 
and document on working paper B-03. 

 

11. Initial Risk Assessment.  Document on W/P B, the risk factors and any 
fraud indicators identified during the team discussions and other risk 
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assessment procedures. Design audit procedures (i.e., tailor 
(add/delete/modify) the audit steps) to meet the audit objectives and 
provide reasonable assurance of detecting fraud, and other noncompliances 
with applicable laws and regulations that could have a material effect on 
the audit.  

Note: The audit program divides into sections to assist in tailoring the audit to 
match the unique risk circumstances at each contractor.  Auditors are 
encouraged to perform simultaneous testing across the sections in order to 
maximize efficiency.        

12. Select a representative sample of price proposals for which the contractor 
was required to submit certified cost or pricing data and identify those that 
were subject to audit.  The selected solicitations should contain the DFARS 
clause, or be subject to certified cost or pricing data requirements, for the 
proposals selected for audit (Note: See step 7 above).  Obtain the files 
supporting the contractor’s estimates for the significant areas identified.  
These files will be used to test the key processes and controls to determine 
if the contractor’s estimating system complies with the system criteria in 
DFARS 252.215-7002.   

Note:  Use testing performed in proposal audits to help determine compliance 
with the DFARS criteria.    

 

 
 

C-01 Monitoring and Management Reviews 

Version 9.11, dated March 2018  W/P Reference 

1.  Determine if the contractor’s estimating system provides for 
periodic monitoring (e.g., management reviews) of the system, as 
appropriate (DFARS 252.215-7002(d)(4)(xii).   

 
Note:  The contractor’s monitoring of its estimating system should 
include considering whether controls are operating as intended and 
that they are modified as appropriate for changes in conditions.  The 
contractor’s monitoring process may include many forms such as 
management reviews, internal audits, or personnel performing similar 
activities and can be accomplished through ongoing monitoring 
activities (which are built into the contractor’s normal recurring 
activities), separate evaluations, or a combination of the two. Auditors 
should consider all monitoring activities in determining compliance 
with this DFARS Criterion. What is sufficient will depend on the 
circumstances (e.g., size and complexity of the contractor’s 
operations).  Ongoing monitoring activities of small and midsized 
contractors are more likely to be informal.   

 

a. Determine if the contractor’s policies and procedures require 
periodic monitoring (e.g., management reviews) of its 
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estimating system and that the timeframes and/or guidelines 
appear sufficient given the complexity and size of the 
contractor’s operations to determine that controls are 
operating as intended and that they are modified as 
appropriate.  (Generally, reference your observations and 
inquiry during the walk-through) 

b. Evaluate management review and other monitoring activities 
for the period covered by the audit to determine if the 
contractor is performing reviews in accordance with time 
frames and guidelines established in the policies and 
procedures. 

 

c. Evaluate the documentation supporting the contractor’s 
internal review of, and accountability for, the acceptability of 
the estimating system, including comparisons of projected 
results to actual results, and an analysis of any differences.   
Determine that the actual management review is consistent 
with the policy.  (DFARS 252.215-7002(d)(4)(xiii) 

 

d. Discuss and confirm findings with the contractor.  

e. Document the audit evaluation steps and conclusions.  
Discuss with the audit team and obtain supervisory approval. 

 

 
 
 

 E-01 Estimating Direct Labor Rates 

Version 9.11, dated March 2018  W/P Reference 

1. Based on your understanding of the policies and procedures 
obtained during the demonstrations, determine whether the 
policies comply with the DFARS criteria and whether the 
actual practices (using the proposals selected in B-01) comply 
with the policies as you perform the following steps: 

 

2. Review and evaluate the written description that assigns 
responsibility for preparing, reviewing, and approving the 
direct labor rate estimates.  Identify the personnel responsible 
for calculating the direct labor rate estimates for the selected 
proposals.  Verify that personnel have sufficient training, 
experience, and guidance to develop the estimates in 
accordance with the established procedures.  (DFARS 
252.215-7002(d)(4)(i, ii & iii)) 

 

3. Review the written basis of estimate.  Determine if the 
description sufficiently identifies and documents the sources 
of data and the estimating methods and rationale used in 
developing the base direct labor rate estimates and escalation. 
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(DFARS 252.215-7002(d)(4)(iv)) 

4. Verify that the estimators appropriately considered historical 
experience (e.g., trend analysis of actual direct labor rates by 
category).  Verify that the estimators appropriately integrated 
information from other management systems (e.g., payroll 
system, IT).  (DFARS 252.215-7002(d)(4)(ix, x & xi)) 

 

5. Verify evidence that adequate supervision occurred 
throughout the development of the estimated direct labor rates 
(e.g., signature on worksheet(s), documented guidance 
discussions).  Determine if errors were timely detected and 
corrected.  If no errors were identified, determine whether 
errors would likely have been detected considering the extent 
of supervision and management review. (DFARS 252.215-
7002(d)(4)(v & vii)) 

 

6. Determine if the estimating policies and actual practices are 
sound and are compliant with the provisions of the solicitation 
and are adequate to serve as a basis to reach a fair and 
reasonable price. (DFARS 252.215-7002(d)(4)(xvi & xvii))  
For those proposals in which the direct labor rates were 
subjected to audit, summarize the reported exceptions 
resulting from unsound estimating policies and/or practices.  
For the remaining proposals, determine that the policies and 
practices reasonably ensure that:      

 

a. The direct labor rate calculation method and presentation 
complied with the solicitation and the FAR.  

 

b. The proposed direct labor rates are consistent with 
established/disclosed practices (CAS 401/CAS 402/FAR 
31.202 and 31.203(a)).  (DFARS 252.215-7002(d)(4)(vi 
& viii)) 

 

c. Appropriate steps were taken to ensure that proposed 
direct labor rates are reasonable and otherwise comply 
with FAR 31.205-6 (e.g., periodically benchmarked to 
valid compensation survey). 

 

d. Reasonable steps were taken to ensure direct labor rate 
categories comply with CAS 418, if applicable (e.g., 
periodic verification that functions in each labor category 
are homogeneous). 

 

7. Discuss and confirm findings with the contractor.  

8. Document the audit evaluation steps and conclusions.  
Discuss with the audit team and obtain supervisory approval. 
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F-01 Estimating Direct Labor Hours  

Version 9.11, dated March 2018  W/P Reference 

1. Based on your understanding of the policies and procedures 
obtained during the demonstrations, determine whether the 
policies comply with the DFARS criteria and whether the actual 
practices (using the proposals selected in B-01) comply with the 
policies as you perform the following steps: 

 

2. Review and evaluate the written description that assigns 
responsibility for preparing, reviewing, and approving the direct 
labor hour estimates.  Identify the personnel responsible for 
calculating the direct labor hour estimates.  Verify that personnel 
have sufficient training, experience, and guidance to develop the 
estimates in accordance with the established procedures.  
(DFARS 252.215-7002(d)(4)(i, ii & iii)) 

 

3. Review the written basis of estimate.  Determine if the 
description sufficiently identifies and documents the sources of 
data and the estimating methods and rationale used in developing 
the proposed direct labor hours and skill mix. (DFARS 252.215-
7002(d)(4)(iv)) 

 

4. Verify that the estimators appropriately considered historical 
experience (e.g., evidence of search for relevant history).  
Evaluate the rationale for any significant departures from relevant 
history.  Verify that the estimators appropriately integrated 
information from other management systems (e.g., accounting 
system, labor system, IT).  (DFARS 252.215-7002(d)(4)(ix & xi)) 

 

5. Verify evidence that adequate supervision occurred throughout 
the development of the estimated direct labor hours and skill mix 
(e.g., signature on worksheet(s), documented guidance 
discussions).  Determine if errors were timely detected and 
corrected.  If no errors were identified, determine whether errors 
would likely have been detected considering the extent of 
supervision and management review.  (DFARS 252.215-
7002(d)(4)(v & vii)) 

 

6. Determine if the estimating policies and actual practices are 
sound and are compliant with the provisions of the solicitation 
and are adequate to serve as a basis to reach a fair and reasonable 
price. (DFARS 252.215-7002(d)(4)(xvi & xvii))  For those 
proposals in which the direct labor hours were subjected to audit, 
summarize the reported exceptions resulting from unsound 
estimating policies and/or practices.  For the remaining proposals, 
determine that the policies and practices reasonably ensure that:   
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a. The estimating method and presentation complied with the 
solicitation and the FAR. 

 

b. The proposed direct labor hours are consistent with 
established/disclosed practices (CAS 401/CAS 402/FAR 
31.202 and 31.203(a)).  (DFARS 252.215-7002(d)(4)(vi & 
viii)) 

 

c. If relevant historical hours were used, the estimating team 
used appropriate analytical methods for arriving at the 
estimated hours (e.g., improvement curve).  Verify that the 
contractor took reasonable steps to properly identify and 
remove historical non-recurring activities.  (DFARS 252.215-
7002(d)(4)(x))   

 

d. If relevant historical hours were used, reasonable steps were 
taken to ensure historical direct labor hours were reliable 
(e.g., periodic internal labor audits/floorchecks).   

 

e. If relevant history was not available, the estimating method 
was reasonably sound and, when appropriate, adequately 
supported by an internal comparison of past projections using 
the chosen method and actual results.  (DFARS 252.215-
7002(d)(4)(xiii))   

 

f. Sound rationale was used to estimate the proposed labor skill 
mix.   

 

7. Discuss and confirm findings with the contractor.  

8. Document the audit evaluation steps and conclusions.  Discuss 
with the audit team and obtain supervisory approval. 

 

 
 
 

G-01 Estimating Using Standards  

Version 9.11, dated March 2018  W/P Reference 

1. Based on your understanding of the policies and procedures 
obtained during the demonstrations, determine whether the 
policies comply with the DFARS criteria and whether the 
actual practices (using the proposals selected in B-01) comply 
with the policies as you perform the following steps: 

 

2. Review and evaluate the written description that assigns 
responsibility for preparing, reviewing, and approving the 
standards.  Identify the personnel responsible for preparing 
the standards for the selected price proposals.  Verify that 
personnel have sufficient training, experience, and guidance 
to develop the estimates in accordance with the established 
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procedures.  (DFARS 252.215-7002(d)(4)(i, ii & iii)) 

3. Review the written basis of estimate and the overall 
description of the standard-setting process.  Determine if the 
description sufficiently identifies and documents the sources 
of data and the estimating methods and rationale used in 
developing and updating the standard cost estimates.  
(DFARS 252.215-7002(d)(4)(iv)) 

 

4. Verify that the standards are based on relevant historical 
experience.  Evaluate the rationale for any significant 
departures from relevant history.  Verify that the estimators 
appropriately integrated information from other management 
systems (e.g., accounting system, IT).  (DFARS 252.215-
7002(d)(4)(ix & xi)) 

 

5. Verify evidence that adequate supervision occurred 
throughout the development of the standards (e.g., review 
signature on worksheet(s), documented guidance discussions).  
Determine if errors were timely detected and corrected.  If no 
errors were identified, determine whether errors would likely 
have been detected considering the extent of supervision and 
management review.  (DFARS 252.215-7002(d)(4)(v & vii)) 

 

6. Determine if the policies and actual practices for establishing 
and updating standards are sound and are compliant with the 
provisions of the solicitation and are adequate to serve as a 
basis to reach a fair and reasonable price. (DFARS 252.215-
7002(d)(4)(xvi & xvii))  For those proposals in which the 
standards were subjected to audit, summarize the reported 
exceptions resulting from unsound estimating policies and/or 
practices.  For the remaining proposals, determine that the 
policies and practices reasonably ensure that:     

 

a. The frequency and method by which standards are 
evaluated and updated will result in reasonably accurate 
standards that are responsive to the solicitation and 
compliant with the FAR.  [Refer to CAM B-102 in 
determining whether to request specialist assistance, and 
if needed, to formulate the questions to be addressed by 
the specialist.] 

 

b. The proposed standards are consistent with 
established/disclosed practices (CAS 401/CAS 402/FAR 
31.202 and 31.203(a)).  (DFARS 252.215-7002(d)(4)(vi 
& viii)) 

 

c. The estimated variances and actual variances are 
periodically compared and differences appropriately 
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analyzed.   (DFARS 252.215-7002(d)(4)(x & xiii))    

d. The standard inputs are reasonably uniform across 
government and commercial contracts.  If not uniform, 
design tests to verify that standard inputs predominately 
used on commercial contracts are not set artificially low 
(i.e., standards set relatively low for labor tasks 
predominately used for commercial contracts creating a 
variance that is shared by all contract types). 

 

e. The proposed standards match the prevailing published 
standards. 

 

7. Discuss and confirm findings with the contractor.  

8. Document the audit evaluation steps and conclusions.  
Discuss with the audit team and obtain supervisory approval. 

 

 
 

I-01 Estimating Interdivisional Work Orders (IWO)  

Version 9.11, dated March 2018  W/P Reference 

1. Based on your understanding of the policies and procedures 
obtained during the demonstrations, determine whether the 
policies comply with the DFARS criteria and whether the 
actual practices (using the proposals selected in B-01) comply 
with the policies as you perform the following steps: 

 

2. Review and evaluate the written description that assigns 
responsibility for preparing, reviewing, and approving the 
IWO estimate.  Verify that personnel have sufficient training, 
experience, and guidance to ensure the IWO estimate is in 
accordance with the established procedures.  (DFARS 
252.215-7002(d)(4)(i, ii & iii)) 

 

3. Verify that the proposal clearly identifies the proposed value 
as having been derived from an interdivisional entity and that 
it is clear that it is either based on cost or price. (DFARS 
252.215-7002(d)(4)(iv)) 

 

4. Determine if the estimating policies and actual practices are 
sound and are compliant with the provisions of the solicitation 
and are adequate to serve as a basis to reach a fair and 
reasonable price. (DFARS 252.215-7002(d)(4)(xvi & xvii))  
For those proposals in which the IWO was included in the 
subject of audit, summarize the reported exceptions resulting 
from unsound estimating policies and/or practices.  For the 
remaining proposals, determine that the policies and practices 
reasonably ensure that: 
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a. The proposed IWO is consistent with 
established/disclosed practices (CAS 401/CAS 402/FAR 
31.202 and 31.203(a)).  (DFARS 252.215-7002(d)(4)(vi 
& viii)) 

 

b. If the IWO was based on other than cost, the requirements 
of FAR 31.205-26(e) were met (i.e., it is the established 
practice of the transferring organization to price inter-
organizational transfers at other than cost, and the item 
being transferred qualifies for an exception to the certified 
cost or pricing data requirement in FAR 15.403-1(b)).  If 
pricing is based on adequate price competition, verify that 
the contractor referenced the competitive bids, or 
provided them with the proposal.  If pricing is not based 
on adequate competition, verify that the contractor 
referenced appropriate sales data (i.e., excluding unrelated 
companies and sales to government), or provided 
appropriate sales data with the proposal.   

 

c. If the IWO was based on cost, the proposal included a 
separate breakdown of the IWO cost elements in 
accordance with Table 15-2 at FAR 15.408.   

 

d. The contractor appropriately demonstrated that the 
decision to make the item (i.e., IWO) rather than buy the 
item in the competitive market results in a fair and 
reasonable price (i.e., make or buy analysis, see FAR 
15.407-2).      

 

5. Discuss and confirm findings with the contractor.  

6. Document the audit evaluation steps and conclusions.  
Discuss with the audit team and obtain supervisory approval. 

 

 
 
 

M-01 Estimating Direct Material  

Version 9.11, dated March 2018  W/P Reference 

1. Based on your understanding of the policies and procedures 
obtained during the demonstrations, determine whether the 
policies comply with the DFARS criteria and whether the 
actual practices (using the proposals selected in B-01) comply 
with the policies as you perform the following steps: 

 

2. Review and evaluate the written description that assigns 
responsibility for preparing, reviewing, and approving the 
direct material estimate.  Identify the personnel responsible 
for preparing the proposed direct material for the selected 
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price proposals as well as the make/buy committee, if 
applicable. Verify that personnel have sufficient training, 
experience, and guidance to ensure direct material is proposed 
in accordance with the established procedures.  (DFARS 
252.215-7002(d)(4)(i, ii & iii)) 

3. Review the written basis of estimate.  Determine if the 
description sufficiently identifies and documents the sources 
of data and the estimating methods and rationale used in 
developing the proposed direct material prices, kinds and 
quantities, as well as any significant additive factors (e.g., 
scrap, rework, spoilage).  (DFARS 252.215-7002(d)(4)(iv)) 

 

4. Verify that the estimators appropriately considered historical 
experience (e.g., historical vendor pricing, historical scrap, 
learning curves).  Verify that estimators appropriately 
integrated information from other management systems (e.g., 
accounting system, IT).  (DFARS 252.215-7002(d)(4)(ix, x, 
& xi)) 

 

5. Verify evidence that adequate supervision occurred 
throughout the development of the estimated direct material 
costs (e.g., signature on worksheet(s), documented guidance 
discussions).  Determine if errors were timely detected and 
corrected.  If no errors were identified, determine whether 
errors would likely have been detected considering the extent 
of supervision and management review.  (DFARS 252.215-
7002(d)(4)(v & vii)) 

 

6. Determine if the estimating practices are sound and are 
compliant with the provisions of the solicitation and are 
adequate to serve as a basis to reach a fair and reasonable 
price.  (DFARS 252.215-7002(d)(4)(xvi & xvii))  For those 
proposals in which direct material was subjected to audit, 
summarize the reported exceptions resulting from unsound 
estimating policies and/or practices.  For the remaining 
proposals, determine that the policies and practices 
reasonably ensure that: 

 

a) The estimating method and presentation complied with 
the solicitation. 

 

b) The proposed direct material is consistent with 
established/disclosed practices (CAS 401/CAS 402/FAR 
31.202 and 31.203(a)).  (DFARS 252.215-7002(d)(4)(vi)) 

 

c) The proposal included a consolidated BoM in accordance 
with Table 15-2 at FAR 15.408. 

 

d) The Bill of Material (BoM) includes only material that is 
required for contract performance and provides protection 
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against omitted material (e.g., contractor compiled BoM 
directly from the set of completed management-approved 
engineering drawings, employee not involved in BoM 
compilation traced a sample of entries on BoM to 
approved drawings, etc.).  (DFARS 252.215-
7002(d)(4)(viii))   

e) The estimated direct material is fair and reasonable.  For a 
selection of significant direct material items, perform the 
following.   

 

i. If appropriate, obtain the make/buy documentation 
and evaluate the rationale using the criteria at FAR 
15.407-2. 

 

ii. Verify that the contractor considered existing 
inventory supplies. 

 

iii. Verify that the contractor conducted appropriate 
market research to discover the extent of competition. 

 

iv. Verify quote solicitations were sent to an appropriate 
number of viable vendors to ensure adequate price 
competition (e.g., > 2 when appropriate).  Verify that 
quote solicitations stated the proper quantity range 
based on the needs of the instant contract and others 
requiring the item during the same time period. 

 

v. Identify any quote solicitations for which no bid was 
received.  Verify that the contractor appropriately 
followed-up in order to maximize competition. 

 

vi. Verify that the contractor properly identified all 
purchases with the same vendor and attempted to 
attain best pricing through volume and quantity 
discounts.   

 

vii. Verify that the contractor timely identified the need 
for certified cost or pricing data for those purchases 
exceeding the TINA threshold and not meeting an 
exemption at FAR 15.403. 

 

viii. Verify that the contractor attempted to negotiate a 
price reduction, and if so, reflected the known or 
reasonably anticipated price reduction in the estimate. 

 

ix. Verify the contractor performed commercial 
determinations for assertions made at the prime level 
or of its subcontractor’s/suppliers for commercial 
items (e.g., sales to commercial customers, 
commercial pricing). 
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7. Discuss and confirm findings with the contractor.  

8. Document the audit evaluation steps and conclusions.  
Discuss with the audit team and obtain supervisory approval. 

 

 
 
 

N-01 Estimating Indirect Expenses  

Version 9.11, dated March 2018  W/P Reference 

1. Based on your understanding of the policies and procedures 
obtained during the demonstrations, determine whether the 
policies comply with the DFARS criteria and whether the 
actual practices (using the proposals selected in B-01) comply 
with the policies as you perform the following steps: 

 

2. Review and evaluate the written description that assigns 
responsibility for preparing, reviewing, and approving the 
budget and the indirect rates.  Identify the personnel 
responsible for preparing the budget and rates for the selected 
price proposals.  Verify that personnel have sufficient 
training, experience, and guidance to develop the estimates in 
accordance with the established procedures.  (DFARS 
252.215-7002(d)(4)(i, ii & iii)) 

 

3. Review the description of the budget process and the basis of 
estimate in the selected price proposals.  Determine if the 
description sufficiently identifies and documents the sources 
of data and the estimating methods and rationale used in 
developing the proposed indirect expenses. (DFARS 252.215-
7002(d)(4)(iv)) 

 

4. Verify that the personnel responsible for budget development 
appropriately considered historical experience (e.g., yearly 
trend analysis).  Evaluate the rationale for any significant 
departures from relevant history.  Verify that the contractor’s 
budget team appropriately integrated information from other 
management systems (e.g., accounting system, IT).  (DFARS 
252.215-7002(d)(4)(ix, x & xi)) 

 

5. Verify evidence that adequate supervision occurred 
throughout the development of the budget on which the 
indirect estimates were based as well as the indirect rate 
calculation process (e.g., documented guidance discussions).  
Determine if errors were timely detected and corrected.  If no 
errors were identified, determine whether errors would likely 
have been detected considering the extent of supervision and 
management review.  (DFARS 252.215-7002(d)(4)(v & vii)) 
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6. Determine if the budget/estimating practices are sound and 
are adequate to serve as a basis to reach a fair and reasonable 
price.  (DFARS 252.215-7002(d)(4)(xvi & xvii))  For those 
proposals in which indirect expenses were subjected to audit, 
summarize the reported exceptions resulting from unsound 
estimating policies and/or practices.  For the remaining 
proposals, determine that the policies and practices 
reasonably ensure that: 

 

a) The proposed indirect expenses are consistent with 
established/disclosed practices (CAS 401/CAS 402/FAR 
31.202 and 31.203(a)).  (DFARS 252.215-7002(d)(4)(vi)) 

 

b) Reasonable steps were taken to properly account for 
anticipated unallowable expenses in the budget and that 
unallowable expenses were properly accounted for in the 
rate calculations.  (FAR Part 31) 

 

c) Reasonable steps were taken to protect against expense 
duplication and omission.  (DFARS 252.215-
7002(d)(4)(viii))   

 

i. Verify that the budget was reviewed to identify 
possible double counting and omissions (e.g., side 
by side comparison of expense accounts with most 
recently completed fiscal period’s actual expense 
accounts).   

 

ii. Verify that reasonable steps were taken to ensure 
that indirect rate calculations matched the current 
operating budget (e.g., employee not involved in 
rate calculation process performed reconciliation 
of amounts used for rate calculations to budgetary 
amounts, as adjusted). 

 

iii. Inquire about the contractor’s method for 
determining the completeness of the significant 
allocation bases.  Evaluate any supporting 
documentation based on risk. 

 

d) If relevant historical expenses were used to develop the 
budget, determine if the budget team used appropriate 
analytical methods for arriving at budgeted amounts (e.g., 
regression analysis).  Verify that historical non-recurring 
activities and associated expenses were properly identified 
and removed.  (DFARS 252.215-7002(d)(4)(x))   

 

e) Evaluate the contractor’s internal review/monitoring of 
the operating budget, including comparisons of projected 
results to actual results, and the analysis of any 
differences (i.e., regular and periodic variance analysis).  
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Obtain internal monitoring documentation at a point in 
time prior to price proposal development, evaluate the 
rationale and conclusions, and verify that the conclusions 
were timely reflected in the proposed indirect rates.  
[Complete this step in conjunction with Z-01, Step 2]  
(DFARS 252.215-7002(d)(4)(xiii))   

f) Determine if there was an impending organizational 
change at the time of proposal development.  If so, verify 
that the impact of the organizational change was properly 
and timely reflected in the proposed indirect rates.  
(DFARS 252.215-7002(d)(4)(xiv))   

 

g) Verify that personnel periodically evaluate the 
appropriateness of the indirect rate compositions (e.g., 
pool expenses are homogeneous, causal/beneficial 
relationship between pool and base, CAS 410/418, etc.). 

 

h) Verify that proposed out year rates are supported by 
appropriate trend and/or budgetary data (See FAR 
15.408.II.C). 

 

7. Discuss and confirm findings with the contractor.  

8. Document the audit evaluation steps and conclusions.  
Discuss with the audit team and obtain supervisory approval. 

 

 
 

O-01 Other Direct Costs (ODC) 

Version 9.11, dated March 2018  W/P Reference 

1. Based on your understanding of the policies and procedures 
obtained during the demonstrations, determine whether the 
policies comply with the DFARS criteria and whether the 
actual practices (using the proposals selected in B-01) comply 
with the policies as you perform the following steps: 

 

2. Review and evaluate the written description that assigns 
responsibility for preparing, reviewing, and approving the 
ODC estimate.  Identify the personnel responsible for 
preparing the proposed ODC for the selected price proposals 
as well as the make/buy committee, if applicable. Verify that 
personnel have sufficient training, experience, and guidance 
to ensure direct material is proposed in accordance with the 
established procedures.  (DFARS 252.215-7002(d)(4)(i, ii & 
iii)) 

 

3. Review the written basis of estimate.  Determine if the 
description sufficiently identifies and documents the sources 
of data and the estimating methods and rationale used in 
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developing the ODC.  (DFARS 252.215-7002(d)(4)(iv)) 

4. Verify that the estimators appropriately considered historical 
experience and used appropriate analytical procedures.  
Verify that the estimators appropriately integrated 
information from other management systems (e.g., accounting 
system, IT).  (DFARS 252.215-7002(d)(4)(ix, x, & xi)) 

 

5. Verify evidence that adequate supervision occurred 
throughout the development of the ODC estimate (e.g., 
signature on worksheet(s), documented guidance discussions).  
Determine if errors were timely detected and corrected.  If no 
errors were identified, determine whether errors would likely 
have been detected considering the extent of supervision and 
management review.  (DFARS 252.215-7002(d)(4)(v & vii)) 

 

6. Determine if the estimating practices are sound and are 
compliant with the provisions of the solicitation and are 
adequate to serve as a basis to reach a fair and reasonable 
price.  (DFARS 252.215-7002(d)(4)(xvi & xvii))  For those 
proposals in which ODC was subjected to audit, summarize 
the reported exceptions resulting from unsound estimating 
policies and/or practices.  For the remaining proposals, 
determine that the policies and practices reasonably ensure 
that: 

 

a) The estimating method and presentation complied with 
the solicitation and applicable FAR. 

 

b) The proposed indirect expenses are consistent with 
established/disclosed practices (CAS 401/CAS 402/FAR 
31.202 and 31.203(a)).  (DFARS 252.215-7002(d)(4)(vi 
& vii))   

[Insert additional steps below based on the specific risk 
associated with the ODC type and amount] 

 

7. Discuss and confirm findings with the contractor.  

8. Document the audit evaluation steps and conclusions.  
Discuss with the audit team and obtain supervisory approval. 

 

 
 
 

P-01 Estimating Using Cost Estimating Relationships (CER) or Parametric 
Estimating 

Version 9.11, dated March 2018  W/P Reference 
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1. Based on your understanding of the policies and procedures 
obtained during the demonstrations, determine whether the 
policies comply with the DFARS criteria and whether the 
actual practices (using the proposals selected in B-01) comply 
with the policies as you perform the following steps: 

 

a. Review and evaluate the written description that assigns 
responsibility for preparing, reviewing, and approving the 
CER.  Identify the personnel responsible for preparing the 
proposed CER for the selected price proposals. Verify that 
personnel have sufficient training, experience, and 
guidance to ensure the CER is proposed in accordance 
with the established procedures.  (DFARS 252.215-
7002(d)(4)(i, ii & iii)) 

 

b. Review the written basis of estimate.  Determine if the 
description sufficiently identifies and documents the 
sources of data and the estimating methods and rationale 
used in developing the CER.  (DFARS 252.215-
7002(d)(4)(iv)) 

 

c. Verify that the CER is based on relevant historical 
experience.  Evaluate the rationale for any significant 
departures from relevant history.  Verify that the 
estimators appropriately integrated information from other 
management systems (e.g., accounting system, IT).  
(DFARS 252.215-7002(d)(4)(ix & xi)) 

 

d. Verify evidence that adequate supervision occurred 
throughout the development and application of the CER 
(e.g., signature on worksheet(s)).  Determine if errors were 
timely detected and corrected.  If no errors were 
identified, determine whether errors would likely have 
been detected considering the extent of supervision and 
management review.  (DFARS 252.215-7002(d)(4)(v & 
vii)) 

 

2. Determine if the practices for establishing and updating the 
CER are sound and are compliant with the provisions of the 
solicitation and are adequate to serve as a basis to reach a fair 
and reasonable price. (DFARS 252.215-7002(d)(4)(xvi & 
xvii))  For those proposals in which estimates based on CERs 
were subjected to audit, summarize the reported exceptions 
resulting from unsound estimating policies and/or practices.  
For the remaining proposals, determine that the policies and 
practices reasonably ensure that: 

 

a) The frequency and method by which the CER is evaluated 
and updated will result in reasonably accurate estimates 
for prospective contracts.  [Refer to CAM D-102 in 
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determining whether to request specialist assistance, and 
if needed, to formulate the questions to be addressed by 
the specialist.] 

b) The proposed CER is consistent with 
established/disclosed practices (CAS 401/CAS 402/FAR 
31.202 and 31.203(a)).  (DFARS 252.215-7002(d)(4)(vi)) 

 

c) A comparison of projections using the CER and the actual 
results is periodically accomplished.   (DFARS 252.215-
7002(d)(4)(xiii))    

 

d) The estimating team used appropriate analytical methods 
to arrive at the CER (e.g., regression with sound 
correlation).  Verify that historical non-recurring activities 
were properly identified and removed.  (DFARS 252.215-
7002(d)(4)(x))   

 

e) Reasonable steps were taken to ensure that the CER 
calculation does not result in a duplication of direct or 
indirect estimated costs included elsewhere in the 
proposal. (DFARS 252.215-7002(d)(4)(viii))   

 

3. Discuss and confirm findings with the contractor.  

4. Document the audit evaluation steps and conclusions.  
Discuss with the audit team and obtain supervisory approval. 

 

 
 

S-01 Estimating Subcontract Costs 

Version 9.11, dated March 2018  W/P Reference 

1. Based on your understanding of the policies and procedures 
obtained during the demonstrations, determine whether the 
policies comply with the DFARS criteria and whether the 
actual practices (using the proposals selected in B-01) comply 
with the policies as you perform the following steps: 

 

2. Review and evaluate the written description that assigns 
responsibility for evaluating, reviewing, and approving the 
proposed subcontract costs.  Identify the personnel 
responsible for price analysis, cost analysis, subcontract price 
negotiation, as well as the final review and approval of the 
subcontract estimate. Verify that personnel have sufficient 
training, experience, and guidance to ensure that subcontract 
costs are proposed in accordance with the established 
procedures.  Consider whether training includes a periodic 
refresher on FAR 15.403 requirements for providing certified 
cost or pricing data, as well as Table 15-2 under FAR 15.408.  
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(DFARS 252.215-7002(d)(4)(i, ii & iii)) 

3. Review the written basis of estimate.  Determine if the 
description sufficiently identifies and documents the sources 
of data and the estimating methods and rationale used in 
developing the proposed subcontract cost.  (DFARS 252.215-
7002(d)(4)(iv)) 

 

4. Verify evidence that adequate supervision occurred 
throughout the price analysis, cost analysis (if required), and 
negotiation process (e.g., signature on worksheet(s), 
documented guidance discussions).  Determine if errors were 
timely detected and corrected.  If no errors were identified, 
determine whether errors would likely have been detected 
considering the extent of supervision and management 
review.  (DFARS 252.215-7002(d)(4)(v & vii)) 

 

5. Determine if the subcontract estimating practices are sound 
and are compliant with the provisions of the solicitation and 
are adequate to serve as a basis to reach a fair and reasonable 
price.  (DFARS 252.215-7002(d)(4)(xvi & xvii))  For those 
proposals in which proposed subcontracts were subjected to 
audit, summarize the reported exceptions resulting from 
unsound estimating policies and/or practices.  For the 
remaining proposals, determine that the policies and practices 
reasonably ensure that: 

 

a) The proposed subcontract costs are consistent with 
established/disclosed practices (CAS 401/CAS 402/FAR 
31.202 and 31.203(a)).  (DFARS 252.215-7002(d)(4)(vi 
& viii)) 

 

b) Reasonable attempts were made to award the subcontract 
based on adequate price competition (e.g., conducted 
appropriate market research to identify potential vendors, 
sent multiple solicitations to viable competitors).  

 

c) The price analysis was clearly documented and 
conclusions were based on sound rationale.  Where 
appropriate, the price analysis applied analytical methods 
and/or relied on historical experience, including historical 
vendor pricing information.     (DFARS 252.215-
7002(d)(4)(ix & x)) 

 

d) When applicable, the cost analysis was clearly 
documented and conclusions were based on sound 
rationale.   Determine if the evaluation method is 
structured (e.g., procedural evaluation steps) to promote 
consistent application of estimating techniques.  Verify 
that the contractor properly evaluated subcontractor 
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proposed profit and verify that profit was reduced 
proportionate to any identified questioned costs.   
(DFARS 252.215-7002(d)(4)(vi)) 

e) The price analysis and cost analysis was submitted with 
the proposal.  If not, identify the contractor’s pattern of 
accomplishment and the underlying reasons for not 
including the analyses with its proposals.  (DFARS 
252.215-7002(d)(4)(xv)) 

 

f) The estimate reflected any known or reasonably 
anticipated price reduction due to continued negotiations 
with the subcontractor. 

 

6. Discuss and confirm findings with the contractor.  

7. Document the audit evaluation steps and conclusions.  
Discuss with the audit team and obtain supervisory approval. 

 

 
 

T-01 Estimating Cost of Money (COM) 

Version 9.11, dated March 2018  W/P Reference 

1. Based on your understanding of the policies and procedures 
obtained during the demonstrations, determine whether the 
policies comply with the DFARS criteria and whether the 
actual practices (using the proposals selected in B-01) comply 
with the policies as you perform the following steps: 

 

2. Review and evaluate the written description that assigns 
responsibility for preparing, reviewing, and approving the 
proposed COM.  Identify the personnel responsible for 
preparing the proposed COM for the selected price proposals. 
Verify that personnel have sufficient training, experience, and 
guidance to ensure the COM is proposed in accordance with 
the established procedures.  (DFARS 252.215-7002(d)(4)(i, ii 
& iii)) 

 

3. Review the written basis of estimate in the price proposal.  
Determine if the description sufficiently identifies and 
documents the sources of data and the estimating methods and 
rationale used in developing the proposed COM. (DFARS 
252.215-7002(d)(4)(iv)) 

 

4. Verify that the personnel responsible for preparing the 
proposed COM appropriately considered historical experience 
(e.g., comparison to prior period actual COM factors).  Verify 
that the estimating team appropriately integrated information 
from other management systems (e.g., accounting system, 
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IT).  (DFARS 252.215-7002(d)(4)(ix & xi)) 

5. Verify evidence that adequate supervision occurred during the 
preparation of the proposed COM factors (e.g., signature on 
worksheet(s), signature on CASB-CMF).  Determine if errors 
were timely detected and corrected.  If no errors were 
identified, determine whether errors would likely have been 
detected considering the extent of supervision and 
management review.  (DFARS 252.215-7002(d)(4)(v & vii)) 

 

6. Determine if the estimating practices are sound and are 
compliant with the provisions of the solicitation and are 
adequate to serve as a basis to reach a fair and reasonable 
price. (DFARS 252.215-7002(d)(4)(xvi & xvii))  For those 
proposals in which COM was subjected to audit, summarize 
the reported exceptions resulting from unsound estimating 
policies and/or practices.  For the remaining proposals, 
determine that the policies and practices reasonably ensure 
that: 

 

a. The proposed COM is consistent with 
established/disclosed practices (CAS 401/CAS 402/FAR 
31.202 and 31.203(a)).  (DFARS 252.215-7002(d)(4)(vi)) 

 

b. Steps were taken to ensure the proposed COM factors and 
bases were consistent with the CASB-CMF submission 
and that costs were properly classified for arriving at a 
profit objective via the Weighted Guidelines method. 

 

c. Steps were taken to protect against expense duplication 
and omission (e.g., employee(s) not involved in COM 
calculation performed reconciliation of selected amounts 
on CASB-CMB to budgetary amounts and general ledger 
recordings, as appropriate).  (DFARS 252.215-
7002(d)(4)(viii))   

 

d. Steps were taken to ensure that key data on the CASB-
CMF were current and accurate, including the interest 
rate, net book values, and allocation bases.    

 

7. Discuss and confirm findings with the contractor.  

8. Document the audit evaluation steps and conclusions.  
Discuss with the audit team and obtain supervisory approval. 

 

 
 

Z-01 Proposal Updates  

Version 9.11, dated March 2018  W/P Reference 

1. For those proposals selected that have been negotiated, verify  
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significant estimates in the sampled proposals were based on a set 
of data and assumptions reasonably current given the date of 
actual negotiations.  If not current, verify that the Contracting 
Officer was subsequently furnished a proper update prior to 
concluding negotiations.  (DFARS 252.215-7002(d)(4)(xiv)) 

2. Discuss and confirm findings with the contractor.  

3. Document the audit evaluation steps and conclusions.  Discuss 
with the audit team and obtain supervisory approval. 

 

 
 
 

A-1 Concluding Steps 

Version 9.11, dated March 2018  W/P Reference 

1. Team discussion.  Hold a meeting with the audit team (e.g. RAM, 
Manager, Supervisor, Technical Specialists and Auditors) and 
discuss the issues identified in the audit and the impact on the 
conclusions and opinion in the audit report.  Summarize by 
DFARS requirement the identified deficiencies affecting the 
various cost elements.  Distinguish between those that are 
considered a significant deficiency/material weakness and those 
that are less severe, but important enough to merit the attention of 
the responsible contractor management officials. 

 

2. Summarize results and draft the audit report.  The audit report 
should include all significant deficiencies/material weaknesses, 
even those reported in deficiency reports issued on a real-time 
basis under a separate assignment number during the course of the 
audit.   For any such deficiencies, note the deficiency report 
number and date and the status of the deficiencies in the condition 
statement.  If the audit disclosed deficiencies that are less severe 
than significant deficiencies/material weaknesses, but important 
enough to merit the attention of the responsible contractor 
management officials those should be included in a report 
appendix, Other Matters Required to Be Reported. Obtain 
supervisory approval. 

 

3. Auditors should document and communicate with the contracting 
officers upon the completion of our audit:  

 

a.  Brief the contracting officer on significant questioned, 
unsupported , unresolved costs or other significant and/or complex 
findings/issues, and/or 

 

b. Coordinate with the contracting officer to find out and 
determine if inclusion of detailed explanatory notes in our report 
would serve a useful purpose when there are no findings.  
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4. After obtaining DCAA management approval, hold and document 
the exit conference in accordance with CAM 4-304.  Obtain the 
contractor’s reaction regarding all deficiencies included in the 
report, including any that are less severe than significant 
deficiencies/material weaknesses. 

 

5. Finalize the audit report and incorporate the contractor’s reaction 
and auditor’s response.   

 

6. Update the permanent file in accordance with CAM 4-405b.  A 
copy of the documented understanding of the estimating system 
should be filed in the permanent file as well as a summary of the 
identified deficiencies. 

 

7. Brief the audit teams performing pricing proposal audits on the 
results of the estimating system audit and the effect on the pricing 
proposal audits. 
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